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CCR No. 96-0467 Logged Date 5/02/96

Rev.

Request Type CCR

Priority Routine|:| Urgent |:| Emergency

Affected Release Rel B | Change Class 11

Title (description)
Move Pentium PC and Xterm from 3014-F to 3014-E

Documents Affected

Updated DID 305-CD-024-002 for SDSRV and DDSRYV for 3DR

(Delta Detailed Design Review) Release B

Source Nos (RID, NCR, etc.) or Tech
Reference

n/a

RTM Change |:| Start New Baseline |:|

Problem

Mei Lu (DSS-B- Hughes, 3014-E) is doing reverse engineering of C++ code and needs access to a PENTIUM or an Xterm in
order to be able to run Stp/OMT, Rational ROSE, and get access to ClearCase, simultaneously. Her work is contributing to the
Data Server Detailed Design review to be held 2nd week of June 96. Currenly, Lu has only a PC 486 and cannot run the tools
she needs in order to perform her tasks and make our design inspection deadline of May 17, and our document generation
deadline of Mav 23. She needs full time access to more powerful equipment to do her work in order that our 3DR deadline

Proposed Solution

Employee who was in 3014-F (Hassan Rifky, formerly DMS-B) is no longer with the program. His equipment is idle, except for

Mei Lu who is using it in the interim to perform her work.

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [_]

QA[] Rel.,A[] Rel.B[] RelIRl[]

ESO [] Fos [] M&O []
MRS [] SMO []  Subconts []

Other
Cost: None Small [] Medium [ ] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other Design due May 17; 3DR DID 305 due
June 6
Additional LOC Man-Months
Materials
Originator Evelyn Nakamura
Signature Date
Office SDPS/B Office Manager
Signature Date
Disposition Approved [ ] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson
Signature Date

CM01JU95

ECS







